



# ClimACT

## ClimACT Structure

### WP0 - PROJECT PREPARATION

#### WP1 - DEVELOPMENT OF A THEMATIC NETWORKING IN SUDOE

- TASK 1.1 DEVELOPMENT OF A WEB PORTAL
- TASK 1.2 FOCUS GROUP DISCUSSION
- TASK 1.3 NETWORKING WITH OTHER PROJECTS
- TASK 1.4 CLIMACT ACADEMY
- TASK 1.5 CLIMACT RESOURCE-MATCHING PLATTFORM

#### WP3 - IMPLEMENTATION OF A METHODOLOGY CONDUCTING TO A LOW CARBON ECONOMY IN 35 PILOT SCHOOLS

- TASK 3.1 COMMITMENT TO A POLICY CONDUCTING TO A LCE IN SCHOOLS

- TASK 3.2 ASSESS BASELINE IN ENERGY, ENVIRONMENT AND CO<sup>2</sup> EMISSIONS PERFORMANCE, AUDITS AND BENCHMARKING

- TASK 3.3 DEFINITION OF TARGETS AND DEVELOPMENT OF ACTION PLANS

- TASK 3.4 IMPLEMENT OF THE ACTION PLANS

- TASK 3.5 PROGRESS EVALUATION

#### WP2 - DEVELOPMENT OF TOOLS TO SUPPORT THE TRANSITION TO A LOW-CARBON ECONOMY IN SCHOOLS

- TASK 2.1 DEVELOPMENT OF THE CLIMACT DECISION SUPPORT TOOL
- TASK 2.2 DATABASE MODULE
- TASK 2.3 KPI GENERATOR MODULE
- TASK 2.4 BUILDING SCENARIO MODULE
- TASK 2.5 LIFE CYCLE ASSESSMENT MODULE
- TASK 2.6 COST BENEFIT ASSESSMENT MODULE
- TASK 2.7 DEVELOPMENT OF NEW BUSINESS MODELS AND MANAGMENT STRATEGIES
- TASK 2.8 DEVELOPMENT OF THE CLIMACT EDUCATIONAL PLATFORM FOR ACTIVE LEARNING
- TASK 2.9 E-LEARNING MODULE FOR TEACHERS ON SUSTAINABLE DEVELOPMENT
- TASK 2.10 CLASSROOM TRAINING MODULE
- TASK 2.11 GAMIFICATION MODULE

### TRANSVERSAL WP1 - PROJECT MANAGEMENT

### TRANSVERSAL WP2 - PROJECT COMMUNICATION / DISSEMINATION

### TRANSVERSAL WP3 - PROJECT MONITORING AND EVALUATION